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CONTINUATION SHEET
Reference No. of Document Being Continued     Page        of

Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

1.  The purpose of Modification P00040 is to incorporate refurbishment effort for the DSB PVT system and revise the delivery completion

date for the EMD launcher refurb effort from 6 Feb 04 to 31 Mar 04.

2.  The Contractor and Goverment agree that any and all claims for a further price or schedule adjustment as it relates to this

modification is hereby waived and fully released.

3.  As a result of Modification P00040, the total contract amount is increased by $130,480.00 from $123,929,652.43 to $124,060,132.43.

                                               *** END OF NARRATIVE A 041 ***
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CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

2001AB        SERVICES LINE ITEM                                                     LO                    $         18,800.00              __________________                                                                            __________________

              NOUN: REFURBISH EMD TO PROD  DSB

              PRON: E11DC853J6    PRON AMD: 01    ACRN: AD

              AMS CD: 665803C1619

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-MAR-2004

                            $        18,800.00

2001AC        SERVICES LINE ITEM                                                     LO                    $         39,103.00              __________________                                                                            __________________

              NOUN: REFURBISH EMD TO PROD DSB

              PRON: E11DC854J6    PRON AMD: 01    ACRN: AE

              AMS CD: 654804L4311

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-MAR-2004

                            $        39,103.00

2001AD        SERVICES LINE ITEM                                                     LO                    $        175,614.00              __________________                                                                            __________________

              NOUN: REFURB OF EMD TO PROD DSB

              PRON: E11DC855J6    PRON AMD: 01    ACRN: AE

              AMS CD: 654804H0212

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________
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    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

                 001               0            31-MAR-2004

                            $       175,614.00

2001AE        SERVICES LINE ITEM                                                     LO                    $        458,500.00              __________________                                                                            __________________

              NOUN: REFURBISH EMD TO PROD DSB

              PRON: E12DC856J6    PRON AMD: 01    ACRN: AF

              AMS CD: 654804H0212

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-MAR-2004

                            $       458,500.00

2001AF        SERVICES LINE ITEM                                                     LO                    $        291,872.00              __________________                                                                            __________________

              NOUN: REFURBISH EMD TO PROD DSB

              PRON: E12DC857J6    PRON AMD: 01    ACRN: AF

              AMS CD: 654804L4311

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-MAR-2004

                            $       291,872.00

5005          SECURITY CLASS: Unclassified
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CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

5005AA        SERVICES LINE ITEM                                          1          EA                    $        130,480.00              __________________                                                                            __________________

              NOUN: DSB, PVT REFURBISHMENT

              PRON: P146K0192T    PRON AMD: 01    ACRN: AL

              AMS CD: 53152831119

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            13-FEB-2004

                            $       130,480.00

                 See attached scope of work for this effort

                              (End of narrative F001)
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Reference No. of Document Being Continued     Page        of

Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

5005AA  P146K0192T             AL       2        $               0.00  $         130,480.00            $         130,480.00

        53152831119                   4ZCB01

        A14P51191C2T

                                                                           _________________

                                                         NET CHANGE    $         130,480.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AL        21   42035000041C1C09P531528252G  S20113                W56HZV           $         130,480.00                                                                                                          __________________

                                                                                          NET CHANGE    $         130,480.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $     123,929,652.43              $         130,480.00              $     124,060,132.43
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Reference No. of Document Being Continued     Page        of

Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION J - LIST OF ATTACHMENTS

    List of                                                                                         Number    List of                                                                                         Number

    Addenda                                   Title                                    Date        of Pages     Transmitted By    Addenda                                   Title                                    Date        of Pages     Transmitted By________________   ____________________________________________________________   _______________  ____________ _______________________________   ____________________________________________________________   _______________  ____________ _______________

Attachment 004     PART CODES AND DSB PVT TECH INSPECTION                                          004          DATA
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PIIN/SIIN

MOD/AMD

ATT/EXH ID

PAGE

Attachment 004

PART CODE DESCRIPTION     QTY

G416/4771/4     TAIL LIFT TRANSPORT STRAPS      3

G416-4785       DOUBLE ENDED RATCHET STRAP      8

G418-4967       CRANE RAIL TRANSPORT ADAPTOR         2

43550           CLIP PANEL PIN 6653      75

G000-5570-11    ZEBRA TAPE RED/WHITE      1

G413/4749/4     LAUNCH BEAM PIN CLIP      75

G416-4680-6     LOCATION PIECE BOTTOM ASSEMBLY       2

G416-4703       LANYARD                              4

G416-4773-5     SLIDE FRAME LOCKING PIN (S/TOOLS)    4

G416-4943-72    POINT ARRESTER HARNESS              1

G416-4961       BRIDGE SLING HOOK (EXTRACTION TOOL)  2

G416-4698-1     JAW BRUSH      3

G416-4968-2     SCRAPER BRUSH              2

G416-4785       DOUBLE ENDED RATCHET STRAP      6

G416-4957       MODULE TRANSPORT AID      4

G008-4528-8     DEFILE MARKER STRAP ENDLESS 1.5M     2

G016-5016-8     DEFILE MARKER TUBE              12

G416-4680-6     LOCATION PIECE BOTTOM ASSEMBLY      4

G416-4776       APPROACH RAMP TRANSPORT BEAM      8

G416-4963       RAMP BUFFER ASSEMBLY      1

G507/7003-6     APPROACH RAMP STRAP                  8

(98313)fdc5770-5 TIE DOWN STRAP                      4

                M1076 PLS DROPS PALLET,              1

G101-5645-2 JAW CONNECTION PIN INC CLIP          4

G202-6000  RAMP MODULE                         2

G416-4680-1     BUFFER ASSEMBLY                      1

                G416-4680-6     LOCATION PIECE BOTTOM ASSEMBLY       4

                G416-4785       DOUBLE ENDED RATCHET STRAP           6

G016-5016-7     ROADFORM SPIKE              24

G016-5210       ROADFORM SPIKE BAG      2

25083PIN        BRACING MEMBER      2

46550           CLIP PANEL PIN      4

G101-5597       HOLD FAST SPIKE              18
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PIIN/SIIN

MOD/AMD

ATT/EXH ID

PAGE

PVT DSB System Post Technical Inspection Re-Build QTY

BRIDGE

Modules

Dissassemble bridge module to panel and deck unit level (Mark all parts) 7

Remove Dampers and check box for leaks

Panels

Deburr Trackway Deck Nibs 14

Weld Cracked Diaphragms 10

Mask Component for Re-Spray 14

Re-Spray Panels 14

Re-Anti-Skid 14

Deck Units

Remove Pulleys/Ropes 14

Re-Paint 42

Re-Anti-Skid 42

Re-Assemble 42

Re-Assemble Modules (Re-Shim as Required) 7

End Beams

Re-Paint 2

Approach Ramps

Re-paint / Anti-Skid 40

Consumables

Paint 1

Anti-Skid 1

Key Coat 1
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PIIN/SIIN

MOD/AMD

ATT/EXH ID

PAGE

LAUNCHER QTY

LAUNCHER PARTS REQUIRED

LAUNCH FRAME FRONT SIDE ROLLER ASSEMBLY                 G413/4604/1     2

LAUNCH FRAME REAR SIDE ROLLER ASSEMBLY         G413/4604/19    2

LAUNCH FRAME BEARING (LBD) G413/4656/8 2

LBD RAFT BEARING G413/4594/7 2

A-FRAME LADDER G414/4867/1 1

LAUNCH FRAME GUARD DAMAGE G413/4919/1 1

LH MUD GUARD G416/4809/1     1

RH MUD GUARD G416/4809/2     1

ARTICULATOR CROSS BEAM RUBBER PADS G415/4649/14 2

ARTICULATOR CROSS BEAM SHOOT BOLT HOUSING G415/4641/1 2

RE-SURFACE A-FRAME FEET G414/4597/1     2

CARRIAGE SMALL GUIDE ROLERS G412/4567/90    3

HINGE BUSHES (A-FRAME) X 44 MM LG G414/4614/31 4

HINGE BUSHES (A-FRAME) X 54 MM LG G414/4614/37 4

HINGE WASHERS (A-FRAME) G414/4614/33    4

SLIDE FRAME SECTION 3 FORWARD MAIN WEAR PAD G415/4616/3 4

SLIDE FRAME SECTION 3 FORWARD SIDE WEAR PAD G415/4616/5 4

SLIDE FRAME SECTION 2 FORWARD MAIN WEAR PAD G415/4624/3 4

SLIDE FRAME SECTION 2 FORWARD SIDE WEAR PAD G415/4624/5 4

SLIDE FRAME SECTION 2 REAR MAIN WEAR PAD G415/4616/3 4

SLIDE FRAME SECTION 2 REAR SIDE WEAR PAD G415/4624/10 4

SLIDE FRAME SECTION 1 MAIN SIDE WEAR PAD G415/4628/3 4

SLIDE FRAME SECTION 1 SIDE WEAR PAD G415/4624/10 4

A-FRAME UPPER SLIDING SECTION WEAR PAD G414/4582/19    16

A-FRAME OUTER LEG SECTION WEAR PAD G414/4584/15 4

A-FRAME OUTER LEG SECTION WEAR PAD G414/4584/16 4

A-FRAME STABILIZER LEG WEAR PAD G414/4595/3     12

RELAX BUSHES G415/4688/9     2

FASTENERS 1

PREPARE AND TOUCH UP PRIOR TO REASSEMBLY

A-FRAME 1

LAUNCH FRAME 1

SLIDE FRAME 1

CHASSIS 1

REASSEMBLE

A-FRAME 1

LAUNCH FRAME 1

SLIDE FRAME 1

CHASSIS 1

RE-WIRE ALL ELECTRICS (WFEL COST) 1

FIT CONFIGURATION ITEMS (WFEL COST) 1

REBUILD LAUNCHER

ASSEMBLY HOURS 1

COMMISSION 1

CRANE SERVICE 1

CAMOUFLAGE 1

LAUNCH BEAMS

EMD - RE PAINT 7

PVT - WELD REPAIR 7

RE-PAINT PVT 7

CLEAN AND RE-PAINT ANCILLARIES

REMOVEABLE ROLLERS 4

END BEAM GUIDES 2

TAIL LIFT HAND RAILS 8
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MOD/AMD

ATT/EXH ID

PAGE

OTHER ANCILLARIES 1

FULL LAUNCH AND RETRIEVE 1
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